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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF CONSTRUCTION CHANGE ORDER RELATED TO WORK
PERFORMED BY

ELECTRICAL SUBCONTRACTOR
MCCARTHY/CLARK/HUNT, A JOINT VENTURE; CONTRACT PW-12641

SPECS. 6847; C.P. 70787
(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and authorize the Director of Public Works to execute the following
change orders with McCarthy/Clark/Hunt, a Joint Venture to:

1. Resolve disputed issues relating to additional material, labor, and storage costs
incurred by McCarthy/Clark/Hunt's electrical subcontractor, Sasco, during
installation of the Central Plant conduits and associated seismic bracing in the
amount of $1,689,681.

2. Resolve various disputed and undisputed issues relating to work performed in
the Central Plant, Outpatient, Diagnostic and Treatment and Inpatient
buildings by McCarthy/Clark/Hunt's electrical subcontractor, Sasco, in the
amount of $1,220,538.
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REASON AND SCOPE - RECOMMENDATION 1

Unforeseen condition D Regulatory agency requirement D

Drawing coordination D Previously approved scope change D

Contract supplement D Errors and omissions ~
The recommended $1,689,681 change order is to resolve disputed claims associated
with Sasco's installation of electrical conduits and associated seismic bracing in the
Central Plant.

BACKGROUND

On July 18, 2006, your Board approved a $2,850,000 change order with
McCarthy/Clark/Hunt to upgrade utilty bracing in the Central Plant of which $350,000
was estimated for the seismic bracing of electrical conduits to be installed by Sasco.
Further, the Board letter noted that the cost negotiations for this change order had not
been finalized and should the change order exceed the cost estimate we would return to
your Board for approvaL.

In January 2007, Sasco asserted that additional direct, indirect, and impact costs in the
aggregate value of $2,353,973 had been incurred related to installation of the seismic
bracing at the Central Plant. Sasco claimed that during installation of bracing, various
field conditions, such as encountering structural rebar or congestion of the working
space, required modification of their work which required more material and labor hours
than what was originally anticipated. Public Works has conducted extensive
negotiations with McCarthy/HunVClark and Sasco to evaluate the merit of this claim and
an agreement has been reached, subject to your Board's approval, that this claim has
merit in the amount of $1,689,681. As part of the resolution, McCarthy/Clark/Hunt has
agreed to provide an unconditional release of any claims for direct, indirect, and impact
costs associated with any claim or change issues relating to Sasco work through the
settlement date of March 4, 2008.

REASON AND SCOPE RECOMMENDATION 2

Unforeseen condition D Regulatory agency requirement D

Drawing coordination D Previously approved scope change ~
Contract supplement D Errors and omissions ~
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As part of previous negotiations, Public Works agreed with McCarthy/Clark/Hunt that it
would be mutually beneficial to resolve all outstanding issues related to Sasco's scope
of work at the Replacement Project. A total of 22 separate items are included in this
change order, a majority of which could be approved through authority delegated to the
Director of Public Works. However, it is more efficient to consolidate these issues into a
comprehensive change order and include appropriate waiver and release language.

The aggregate amount of these 22 separate items totals $1,740,739, resulting in a net
amount of $1,220,538 to be paid to McCarthy/Clark/Hunt after deduction of $520,201 for
four change orders previously approved by your Board as outlined below:

Settlement amount for the 22 items

Less

Psychiatric Unit Conversion - Board approved on 4/11/06

Fuel Oil Tank Modification - Board approved on 3/7/06

Medical Gas Tanks Farm - Board approved on 2/6/08

Final Site Wireless - Board approved on 10/11/05

Subtotal
Net amount of Change Order

$ 1,740,739

$ (170,000)

$ (138,000)

$ (154,000)

$ (58.201)

S (520,201)

$ 1,220,538

The recommended changes resolve all remaining disputed issues with one of the
largest subcontractors on the job.

Approval of these two change orders will not cause any delay to the project completion
date. Public Works has issued seven proceed orders in the amount of $1,040,000

under delegated Board authority, for this work to avoid delay impact and that amount is
included in the recommended $2,910,219 total cost.

We have reviewed the above recommendations, as well as the potential cost and
schedule impacts with the Project Advisory Committee. These change orders are
considered to be within the scope of the project and within the Board approved project
budget of $899,713,218. Sufficient appropriation is available in the 2007-08 Capital
Projects/Refurbishments Final Budget - LAC+USC Medical Center Replacement
Project (C.P. 70787) to fund the recommended actions.
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CONCLUSION

Upon approval of the recommendation, please forward an adopted, stamped copy of the
Board letter to my office.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WT J:DLW:DL
JSE:DJT:DKM

c: County Counsel
Department of Public Works (Project Management Division I)
Department of Health Services
Project Advisory Committee
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